REQUEST FOR DEVIATION (RFD)
(This Form replaces DD Form 1694)

See Data Delivery Description (DDD) for RFDs at the following website to complete
this form: http://contracting.tacom.army.miI/engr/engrchange.htm

1. Distribution Statement: See Paragraph (d) of FAR Clause 52.211-4015 entitled
"Configuration Control-Engineering Changes" which is contained in the solicitation.

2. Date: 03-24-04
3. DODAAC:

[X| W56HZV (TACOM-Warren)
[] Other:

4. Procuring Activity Address Number:

[X| DAAEO7 (TACOM-Warren)
] Other:

5. Originator Name and Address: Delta Industries Inc., Box 50128, Idaho Falls ID.
83405

6. Classification:

] Minor
X Major
[] Critical

7. Designation for Deviation:

Model/Type:
CAGE Code: 19207
System Designation: Missile Guideance System

8. Deviation Number: D1-03G60-0Z

9. Configuration Baseline Affected:

10. Are Other System/Configuration Items Affected?

[ ] Yes. Explain:
X No.

11. Title of Deviation:




12.

13.

14.

15.

16.
17.
18.

19.

20.

21.

22.

23.

REQUEST FOR DEVIATION (RFD) (Cont'd)

Contract Number and Line item: DAAEQ7-03-P-N146

Procuring Contracting Officer:

Name: Ellen C. Dennis
Office Symbol: AMSTA-AQ-AHPC
Telephone Number: 586-574-8056

Configuration item Nomenclature: Box Assembly

Classification of Defect (CD): [ ] Not Applicable.

CD Number:
Defect Number:
Defect Classification:

Name of Lowest Part/Assembly Affected:
Part Number or Type Designation:
Effectivity:

Recurring Deviation:

X Yes. Explain: Drawing 12298735 is incorrect
] No.

Effect on Cost/Price: None

Effect on Delivery Schedule:
X Yes. Explain: Gov't caused Delay

] No.

Effect on Integrated Logistics Support, Interface, or Software:
[] Yes. Explain:
X No.

Description of Deviation:

Effect on Product Configuration Documentation or Contract: Incorrect Dimension

Effect on Operation Employment:
Other Consideration:




REQUEST FOR DEVIATION (RFD) (Cont'd)

24. Need for Deviation: Parts will not Fit together

25. Corrective Action Taken: Change Dimension to 10.26"

26. Signature of Contractor: John Price
27. Reviewer at TACOM:

a. The above Request for Deviation (RFD) has been reviewed by TARDEC and
is forwarded to the Procurement Contracting Officer (PCO) for finalization with the
following Technical recommendations:

- [X] Approved. Comments/Conditions: "10.03" located in Zone E-15 is
deleted and replaced by "10.26".

[] Disapproved. Explain:
b. A cost concession should be sought:

[] Yes. If Yes, indicate the amount of the concession:
X No.

c. Effect on Delivery Schedule:

[] Yes. Explain: Changes made won't extend lead time.
X No.

d. Evaluator:

Name: Daniel Andreski
Title: Engineering Tech
Signature: //s//

Date: 4/08/2004

28. Approving Official:

X Approved.
[l Disapproved.

Name: Ellen C. Dennis
Title: Contracting Officer
Signature: //Signed //
Date: 4/14/2004




